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Grant Number:
B-08-DN-44-0001

Grantee Name:
Rhode Island State Program

Grant Amount:
$19,600,000.00

Estimated PI/RL Funds:
$1,992,532.00

Obligation Date: Award Date:

03/12/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,592,532.00

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Progress Towards National Objective Targets:
 
Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households.  All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).
 
Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA).  All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI.  It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective. 
 
Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective.  A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.
 
Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI).  Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective. 
 
State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA). 
 
Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:

Progress Towards Activity Type Targets
 
To date, Rhode Island has committed nearly all funds allocated under NSP I to site-specific projects.  Activity Type expenditure goals have
been achieved in nearly all categories.  As anticipated, demand has exceeded resources available.  Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered.  Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed.  The next report will provide
a comprehensive account of obligations in DRGR.
 

Definitions and Descriptions:

Active

QPR Contact:Grant Status:
Karen Marshall
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$342,572.63

N/A

$16,076,361.74

$8,138,346.00

$943,682.22

$332,333.82

Total Obligated

$1,946,154.89

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$20,803,342.20

$0.00 $1,992,532.00

Match Contributed

     Program Funds Drawdown

To Date

$25,047,341.09

$19,832,301.71

$20,803,342.20

Overall

Program Income Received

($114,123.80)

($78,296.39)

The State of RI NSP activities are on track to have expended all required grant funds by the expenditure deadline in
March 2013. The City of Providence, a NSP sub-recipient of RI NSP funds, has NSP funding available for obligation
and expenditure.  They are currently deciding best how to award those funds in a way that will ensure the funds are
expended by the March 2013 deadline.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,113,074.87

$0.00

To Date

Limit on Public Services

$8,138,346.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,113,074.87

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $4,900,000.00 $9,507,198.72

Overall Benefit Percentage (Actual)

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$674,906.45 $18,022,516.63Total Funds Drawdown
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This QPR was originally submitted by the QPR deadline during the 2012 Hurricane Sandy from an out-of-office
location due to RI State Employees being prohibited to work in a time of Emergency.  Additional work was required
during in-office hours, so the State of RI asked that the QPR be submitted, rejected and re-submitted once the
additional DRGR updates were complete. 
Further DRGR updating requires revisions first be made to the Action Plan and will then be included within the next
QPR, due 01/30/2013. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

099, Administrative Costs $81,440.39 $1,054,487.00 $709,380.26

101, State Homebuyer Assistance $0.00 $2,240,697.00 $2,240,697.00

102, State Acquisition/Rehabilitation $226,769.44 $10,023,022.12 $6,474,227.28

103, Land Bank $24,123.99 $4,312,811.32 $4,192,282.13

104, State Demolition/Infrastructure $0.00 $47,655.07 $47,655.07

105, Homebuyer Counseling $0.00 $12,300.00 $12,300.00

107, Providence Homebuyer Assistance $0.00 $166,430.00 $122,900.00

108, Providence Acquisition/Rehabilitation $0.00 $3,374,973.55 $1,976,920.00

109, Providence NSP1 Administration $0.00 $360,155.94 $300,000.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,054,487.00

N/A State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$1,054,487.00

$0.00

$0.00

$0.00

$1,054,487.00

$752,898.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

099-1a

$97,347.16

$0.00

$15,906.77

Jul 1 thru Sep 30, 2012

Activitiy Category:

$43,538.67

$0.00

N/A

09/09/2010

$0.00

To Date

03/09/2009

 (  )

$752,918.93

Total Funds Expended

Responsible Organization:

$97,327.16

Administration Under Way

Activity Description:

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode
Island Housing) for administration of the State's NSP.

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

Funds drawn for administrative costs.  Expenditure amount also updated. 

Activity Progress Narrative:

State AdministrationActivity Title:

Project Number:

099

Project Title:

Administrative Costs

$752,898.93$97,327.16State of Rhode Island

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$81,440.39     Program Funds Drawdown $709,380.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$360,155.94

N/A City of Providence

Total Projected Budget from All Sources

Match Contributed

$360,155.94

($30,000.00)

$0.00

$0.00

$360,155.94

$360,155.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

099-1b

$33,480.00

$0.00

$33,480.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$60,155.94

$0.00

N/A

09/09/2010

($30,000.00)

To Date

03/09/2009

 (  )

$360,155.94

Total Funds Expended

Responsible Organization:

$333,480.00

Administration Under Way

Activity Description:

Providence's Administration Allocation.

Location Description:

Providence NSP Areas.

Updated expended amount on 8/31/12.

Activity Progress Narrative:

Providence AdministrationActivity Title:

Project Number:

109

Project Title:

Providence NSP1 Administration

$360,155.94$333,480.00City of Providence

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $300,000.00

7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$608,376.00

NSP Only - LMMI State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$608,376.00

$0.00

$2,514,904.00

$0.00

$608,376.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

101-3 (Various Addresses)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

10/07/2009

$0.00

To Date

09/14/2009

Direct ( HouseHold )

$608,376.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Acquisitions financing was provided to:

    •  88 Shawmut Avenue, Central Falls ($17,000)
    •
    •  65-67 Bailey Street, Cranston ($27,980)
    •  21 Evergreen Street, Cranston ($24,800)
    •  214 Harmon Avenue, Cranston ($21,700) 
    •  2 Gardner Street, Cranston ($28,000)
    •  90 Speck Avenue, Cranston ($29,000)
    •
    •  464 High Street, Cumberland ($27,500)
    •   
    •  100 Anthony Street, E. Providence ($31,000)
    •  70 Hoppin Avenue, E. Providence ($24,000)
    •
    •  29 Starr St, Johnston ($28,000)
    •
    •  128 Dewey Avenue, Pawtucket ($24,600)
    •  85 Forest Street, Pawtucket ($11,700)
    •  136 John Street, Pawtucket ($22,572)
    •  70 Olympia Avenue, Pawtucket ($29,600) 
    •  28 West Carpenter St, Pawtucket ($19,200)
    •
    •  61 Bucklin Avenue, Warwick ($25,200)
    •  53 California Avenue, Warwick ($36,630)
    •  32 Gibbons Ave, Warwick ($24,000)

Acquisition FinancingActivity Title:

Project Number:

101

Project Title:

State Homebuyer Assistance

$0.00     Program Funds Drawdown $608,376.00
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    •  17 Taneton Street, Warwick ($26,000)
    •  72 Wingate Avenue, Warwick ($22,000)
    •
    •  16 Brayton Street, W. Warwick ($20,394)
    •  71 Corson Street, W. Warwick ($24,000)
    •  15 Morris St, W. Warwick ($32,000)
    •  39 1/2 Parker Street, W. Warwick ($31,5002)

Location Description:

    •  Central Falls ($17,000)
    •  Cranston ($131,480)
    •  Cumberland ($27,500)
    •  East Providence ($55,000)
    •  Johnston ($28,000)
    •  Pawtucket ($107,672)
    •  Warwick ($133,830)
    •  West Warwick ($107,894)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

28/24# of Housing Units 0

0/24# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 25/21 28/24# of Households 0 0 100.00

0 3/3 25/21 28/24# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$599,683.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$599,683.00

$0.00

$2,398,730.00

$0.00

$599,683.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

101-4 (Various Addresses)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/02/2009

$0.00

To Date

01/08/2009

Direct ( HouseHold )

$599,683.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

    •  15 Orchard Street, Central Falls ($32,580)
    •  44 Brookside Drive, Cranston ($30,000)
    •  44 Byron Street, Cranston ($28,000)
    •  180 Calaman Rd., Cranston ($37,440)
    •  105 Fiat Street, Cranston ($22,000)
    •  98 Majestic Avenue, Cranston ($25,775)
    •   
    •  157 Dexter Street, Cumberland ($38,500)
    •
    •  80 Willett Avenue, East Providence ($23,980)
    •   
    •  68 Bell Street, Johnston ($37,000)
    •   
    •  77 Atlantic Blvd, North Providence ($31,000)
    •
    •  261 Woodhaven Rd., Pawtucket ($34,800)
    •
    •  356 Blackstone Street, Providence ($28,300)
    •  34 Brightwood Avenue, Providence ($34,100)
    •  9 Glasgow Street, Providence ($20,000)
    •  28 Wabun Street, Providence ($20,000) 
    •  129 Wilson Street, Providence ($16,350)
    •
    •  8 Harbour Avenue, West Warwick ($17,800)
    •  39 Harding Street, West Warwick ($28,200)

Acquisition FinancingActivity Title:

Project Number:

101

Project Title:

State Homebuyer Assistance

$0.00     Program Funds Drawdown $599,683.00
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    •  26 Shippee Avenue, West Warwick ($22,000)
    •
    •  564 Coe Street, Woonsocket ($23,900)
    •  18 Fourth Avenue, Woonsocket ($19,960)
    •  139 Kenwood Street, Woonsocket ($28,000)

Location Description:

    •  Central Falls ($32,580)
    •  Cranston ($143,215)
    •  Cumberland ($38,500)
    •  East Providence ($23,980)
    •  Johnston ($37,000)
    •  North Providence ($31,000)
    •  Pawtucket ($34,800)
    •  Providence ($118,750)
    •  West Warwick ($68,000)
    •  Woonsocket ($71,860)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/28# of Housing Units 0

0/28# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/3 18/19 22/22# of Households 0 0 100.00

0 4/3 18/19 22/22# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$255,278.00

NSP Only - LMMI State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$255,278.00

$0.00

$1,021,112.00

$0.00

$255,278.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

101-6 (Acquistions Financing 10 various
addresses)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/01/2009

$0.00

To Date

12/01/2009

Direct ( HouseHold )

$255,278.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Acquisition Financing assistance provided to 10 owner occupied homebuyers.

    •  65 Essex St, Cranston, RI 02910 ($19,998)
    •
    •  132 Cadorna Street, East Providence 02914 ($22,680)
    •  94 Turner Ave East Providence 02915 ($33,900)
    •
    •  203 Obed Avenue North Providence 02904 ($17,000)
    •
    •  169 Clews Street, Pawtucket, RI 02861 ($25,100)
    •  32 Francis Ave Pawtucket RI 02860 ($25,600)
    •  70 Rocco Ave Pawtucket RI 02860 ($25,000)
    •  1087 Roosevelt Avenue, Pawtucket RI ($21,600)
    •
    •  84 Pine Grove Avenue, Warwick RI 02886 ($30,000)
    •  35 Nash Ave, Warwick 02889 ($35,000)  

Location Description:

    •  Cranston ($19,998)
    •  East Providence ($56,580)
    •  North Providence ($17,000)
    •  Pawtucket ($97,300)

Acquisition FinancingActivity Title:

Project Number:

101

Project Title:

State Homebuyer Assistance

$0.00     Program Funds Drawdown $255,278.00
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    •  Warwick ($65,000)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 8/8 10/10# of Households 0 0 100.00

0 2/2 8/8 10/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,960.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$240,960.00

$0.00

$0.00

$0.00

$240,960.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

101-7 Various Addresses

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

07/17/2009

$0.00

To Date

07/17/2009

Direct ( HouseHold )

$240,960.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Acquisition financing provided to the following addresses:

    •  34 Queen, Cranston ($33,060)
    •  375-377 Webster, Cranston ($28,000)
    •
    •  11 Bristol, Pawtucket ($22,720)
    •  203 Chandler, Pawtucket ($17,800)
    •  60 Columbine, Pawtucket ($23,600)
    •  699 Cottage, Pawtucket ($20,200)
    •  66 Rosella, Pawtucket ($26,200)
    •  184 Rosemere, Pawtucket ($23,980)
    •  54 West Cole, Pawtucket ($16,400)
    •
    •  176 Talcott, Woonsocket ($29,005)
 

Location Description:

    •  Cranston ($61,060)
    •  Pawtucket ($150,900)
    •  Woonsocket ($29,005)

Activity Progress Narrative:

Acquisition FinancingActivity Title:

Project Number:

101

Project Title:

State Homebuyer Assistance

$0.00     Program Funds Drawdown $240,960.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/12# of Housing Units 0

0/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/10 2/10# of Households 0 0 50.00

0 1/0 0/10 2/10# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$703,701.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$703,701.00

$0.00

$0.00

$0.00

$703,701.00

$631,981.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-10 (Blackstone Valley Gateway)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2010

$0.00

To Date

11/15/2009

Direct ( HouseHold )

$703,701.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

PCDC is the developer of these seven units which are located in 2 different buildings.
Category E activity providing housing for low-income households.

Location Description:

These 2 properties are located at 216 Broad Street and 17 Nickerson Street in Pawtucket  RI.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/7# of Housing Units 0

0/7# of Multifamily Units 0

$0.00     Program Funds Drawdown $703,701.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/7 0/0 14/7# of Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,000.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$170,000.00

$0.00

$0.00

$0.00

$170,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-11 (1-3 Sisson St)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$154,256.46

$0.00

N/A

03/31/2010

$0.00

To Date

01/01/2010

Direct ( HouseHold )

$170,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

House of Hope (HOH) is renovating this 2 family property that will be rented to an affordable renter.

Location Description:

Two family home located in West Warwick RI.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $15,743.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/0 2/2# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$295,000.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$295,000.00

$0.00

$0.00

$0.00

$295,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-13 ( 24 & 43  Hyat, 66 Joslin St)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/30/2010

$0.00

To Date

02/01/2010

Direct ( HouseHold )

$295,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Olneyville housing corporation is acquiring and renovating two multifamily properties.  Once renovations are completed, OHC
would sell 43 Hyat Street to an owner occupied resident and the other two properties (24-26 Hyat street and 66 Joslin St) will
have an affordable tenant.

Location Description:

Three multifamily properties located in the Olyneyville Neighborhood of Providence. The addresses are 24-26 Hyat street a 3
family home, 43  Hyat Street a single family home and 66 Joslin St a 2 family home.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/8# of Housing Units 0

$0.00     Program Funds Drawdown $295,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/8# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/8 1/0 6/8# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,223.98

NSP Only - LMMI State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$62,223.98

$0.00

$0.00

$0.00

$62,223.98

$8,150.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-14 (41 Pekin St)

$0.00

$63,000.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$4,750.00

$0.00

N/A

04/30/2010

$0.00

To Date

02/01/2010

Direct ( HouseHold )

$62,223.98

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this two family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.  This property will be sold to an
eligible owner occupied homebuyer.

Location Description:

This two family home is located in the Smith Hill Neighborhood in the City of Providence.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $57,473.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 1/1 2/2# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$850,000.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$850,000.00

$0.00

$0.00

$0.00

$850,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-15 (485 Plainfield St)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/30/2010

$0.00

To Date

06/01/2010

Direct ( HouseHold )

$850,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

RI family Life Center Rehab of the former sealtest icecream manufacturing building built in 1910.  Building will be converted into
21 rental units into permament supportive housing for formerly incarcerated individuals who are at risk of becoming homeless
upon their release from prison.
Category E activity providing housing for low-income households.

Location Description:

Rehabiliation of a former manufacturing facility in Providence. 

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $850,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

28/7# of Housing Units 0

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/7 0/0 17/7# of Households 0 0 58.82
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,900.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$38,900.00

$0.00

$0.00

$0.00

$38,900.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-17 (99 Tell St)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

$0.00

To Date

02/01/2010

Direct ( HouseHold )

$38,900.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Habitat for Humanity will renovate and sell this single family home to a very low income homebuyer.

Location Description:

Single family home located in the City of Providence RI.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $38,900.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/1 0/0 2/1# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$768,450.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$768,450.00

$0.00

$0.00

$0.00

$768,450.00

$768,450.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-18 (88 Northeast St)

$52,082.20

$0.00

$52,082.20

Jul 1 thru Sep 30, 2012

Activitiy Category:

$78,427.67

$0.00

N/A

08/01/2010

$0.00

To Date

02/01/2010

Direct ( HouseHold )

$768,450.00

Total Funds Expended

Responsible Organization:

$52,082.60

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Neighborworks Blackstone River Valley will rehabilitate this vacant mill building into 6 affordable rentals units.  Two tenants will
be below 50% of AMI and the remaining 4 tenants will be at 80% of AMI.
Category E activity providing housing for low-income households.

Location Description:

Vacant Mill building located in Constitution Hill neighborhood of Woonsocket RI.

Updated expended amount 8/31/12.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$768,450.00$52,082.60State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

$0.00     Program Funds Drawdown $690,022.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 4/4 6/6# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,192.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$21,192.00

$0.00

$0.00

$0.00

$21,192.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-2 (175 Cross Street)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

01/02/2010

$0.00

To Date

07/02/2009

Direct ( HouseHold )

$21,192.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REACH

Location Description:

Central Falls

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

0/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $21,192.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 1/0 3/2# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$156,701.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$156,701.00

$0.00

$0.00

$0.00

$156,701.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-20 (5-7 Wendell St)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

$0.00

To Date

02/01/2010

Direct ( HouseHold )

$156,701.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

West Elmwood Housing will rehabilitate then lease this three family house to tenants at or below 50% of AMI.

Location Description:

Three unit building located at 5-7 Wendell Street is in the City of Providence.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

0/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $156,701.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$301,868.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$301,868.00

($3,523.80)

$0.00

$0.00

$301,868.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-21 (1168 Chalkstone)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$100,127.90

$0.00

N/A

08/01/2010

($3,523.80)

To Date

02/01/2010

Direct ( HouseHold )

$301,868.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

D & P Real Estate Advisors are developing this property for the non profit the Blessing Way.  All thevtenants will be at or below
50% of AMI.

Location Description:

Three family home located in the City of Providence.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

0/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $201,740.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 3/0 3/3# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,567.41

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$267,567.41

$0.00

$0.00

$0.00

$267,567.41

$267,567.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-22 (32 Yale)

$90,200.33

$0.00

$36,586.83

Jul 1 thru Sep 30, 2012

Activitiy Category:

$45,641.83

$0.00

N/A

04/27/2011

$35,827.41

To Date

04/28/2010

Direct ( HouseHold )

$267,567.41

Total Funds Expended

Responsible Organization:

$90,200.33

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

3 Rental Units (D&P Developer)

Location Description:

City of Providence, NSP Areas

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$90,200.33$90,200.33City of Providence

$177,367.08$0.00Rhode Island Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$53,613.50     Program Funds Drawdown $221,925.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$191,083.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$191,083.00

$0.00

$0.00

$0.00

$191,083.00

$191,083.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-23 (853-855 Atwells)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$33,829.38

$0.00

N/A

04/27/2011

$0.00

To Date

04/28/2010

Direct ( HouseHold )

$191,083.00

Total Funds Expended

Responsible Organization:

($147,146.38)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

3 Rental units (D&P)

Location Description:

City of Providence, NSP Areas.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$191,083.00($147,146.38)Rhode Island Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $157,253.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,312.46

NSP Only - LMMI State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$175,312.46

$0.00

$0.00

$0.00

$175,312.46

$175,312.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-24 (118-120 Railroad)

$0.00

$121,192.60

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/27/2011

$0.00

To Date

04/28/2010

Direct ( HouseHold )

$175,312.46

Total Funds Expended

Responsible Organization:

$175,312.46

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

1 Homeownership and 1 Rental Unit developed by REACH.

Location Description:

City of Central Falls, NSP Areas.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$175,312.46$175,312.46State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $175,312.46
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 1/0 2/2# of Households 0 0 100.00

0 0/1 1/0 1/1# Owner Households 0 0 100.00

0 1/1 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,481.64

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$164,481.64

$0.00

$0.00

$0.00

$164,481.64

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-27 (85 Lonsdale)

$0.00

$52,032.97

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$98,620.69

$0.00

N/A

04/27/2011

$0.00

To Date

04/28/2010

Direct ( HouseHold )

$164,481.64

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2 units, 1 LMI rental - 1 homeownership.

Location Description:

City of Pawtucket, NSP Areas.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $65,860.95
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/0 2/2# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$276,471.32

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$276,471.32

$0.00

$0.00

$0.00

$276,471.32

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-28 (8-10 Daniels)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

04/27/2011

$0.00

To Date

04/28/2010

Direct ( HouseHold )

$276,471.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2 Rental units, 1 LMI, developed by PRA.

Location Description:

City of Pawtucket, NSP Areas.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $276,471.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/2 0/0 2/2# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,044.96

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$170,044.96

$0.00

$0.00

$0.00

$170,044.96

$170,044.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-29 (242-244 Cottage)

$4,005.25

$0.00

$4,005.25

Jul 1 thru Sep 30, 2012

Activitiy Category:

$4,005.25

$0.00

N/A

08/31/2011

$0.00

To Date

09/01/2010

Direct ( HouseHold )

$170,044.96

Total Funds Expended

Responsible Organization:

$4,005.25

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Rehabilitation of foreclosed property.

Location Description:

Pawtucket NSP Target Area

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$170,044.96$4,005.25Rhode Island Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $166,039.71
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 0/0 3/3# of Households 0 0 100.00

0 3/0 0/0 3/3# Renter Households 0 0 100.00

48

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,195.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$146,195.00

$0.00

$0.00

$0.00

$146,195.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-3 (395 Central St Rehab)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2009

$0.00

To Date

10/22/2009

Direct ( HouseHold )

$146,195.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Gut rehab of 3 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH.
Rehabilitation of the house is almost complete.

Location Description:

REACH is the designated developer of this 3 unit multifamily rental

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 0

0/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $146,195.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 6/3# of Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$572,956.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$572,956.00

$0.00

$0.00

$0.00

$572,956.00

$64,432.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-30 (50-52/81-83 Pacific)

$173,155.94

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/31/2011

$0.00

To Date

09/01/2010

Direct ( HouseHold )

$199,731.14

Total Funds Expended

Responsible Organization:

$37,857.20

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Rehabilitation of foreclosed property by PCDC.  Total project cost $572,956; additional funds availability contingent upon
Program Income.

Location Description:

NSP Target areas in Central Falls.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$64,432.40$37,857.20Rhode Island Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$173,155.94     Program Funds Drawdown $199,731.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,402.21

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$77,402.21

$0.00

$0.00

$0.00

$77,402.21

$77,402.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-4 (175 Cross St)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$20,163.21

$0.00

N/A

12/31/2009

$0.00

To Date

10/22/2009

Direct ( HouseHold )

$77,402.21

Total Funds Expended

Responsible Organization:

$77,402.21

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Gut rehab of 2 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH. 
One of the units will be owner occupied.  Rehabilitation of the house is almost complete.

Location Description:

Rehabilitation of 2 family home located in Central Falls.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$77,402.21$77,402.21Rhode Island Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

$0.00     Program Funds Drawdown $57,239.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/1 2/1 4/2# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$210,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-5 (1040 Broad St)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$92,868.90

$0.00

N/A

05/31/2010

$0.00

To Date

11/15/2009

Direct ( HouseHold )

$500,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Stop Wasting Abandoned Property (SWAP) is in the process of developing a mixed use building with 6 residential rental units
and 3 ground floor commercial bays.
Category E activity providing housing for low-income households.

Location Description:

1040 Broad Street Providence RI.

Activity Progress Narrative:

RedevelopmentActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

0/6# of Multifamily Units 0

$0.00     Program Funds Drawdown $407,131.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/6 3/0 6/6# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$24,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-6 (12-14 Osborn St)

$2,130.37

$0.00

$2,130.37

Jul 1 thru Sep 30, 2012

Activitiy Category:

$2,130.37

$0.00

N/A

05/31/2010

$0.00

To Date

11/15/2009

Direct ( HouseHold )

$300,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this three family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

The property is located at 12-14 Osborn Street in the Smith Hill Neighborhood of the City of providence.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

0/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $297,869.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$794,972.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$794,972.00

$0.00

$0.00

$0.00

$794,972.00

$794,972.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-7 (1380 Broad/24 Calla)

$0.00

$201,025.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$308,395.53

$0.00

N/A

05/31/2010

$0.00

To Date

11/15/2009

Direct ( HouseHold )

$794,972.00

Total Funds Expended

Responsible Organization:

$308,395.53

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Omni development corporation will develop these properties into rental housing for homeless veterans. Construction is currently
underway. 

Location Description:

Omni Development Corp is currently developing a new mixed use building at 1380 Broad Street (12 residential and 3
commercial bays) and the renovation of 24 Call Street a 2 family home.

Activity Progress Narrative:

New Construction/RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$794,972.00$308,395.53State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 0

$0.00     Program Funds Drawdown $486,576.47
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/14 0/0 8/14# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

($61,234.14)

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-8 (5-7 Inkerman St)

$48,065.92

$0.00

$48,065.92

Jul 1 thru Sep 30, 2012

Activitiy Category:

$61,234.14

$0.00

N/A

02/28/2010

$0.00

To Date

11/15/2009

Direct ( HouseHold )

$200,000.00

Total Funds Expended

Responsible Organization:

($85,234.14)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this two family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

This property is located in the Smith Hill neighborhood in the City of Providence.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

($61,234.14)($85,234.14)State of Rhode Island

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $138,765.86
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,794.72

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$42,794.72

$0.00

$0.00

$0.00

$42,794.72

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-16 (118 Potters Avenue)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/17/2009

$0.00

To Date

06/17/2009

 (  )

$42,794.72

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Stop Wasting Abandoned Properties is the developer of the single family home.

Location Description:

118 Potters Avenue is a single family home located within the city of Providence.

Activity Progress Narrative:

Land BankActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $42,794.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$380,000.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$380,000.00

$0.00

$0.00

$0.00

$380,000.00

$231,621.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-1a (Feasibility Fund)

$31,393.86

$0.00

$10,529.37

Jul 1 thru Sep 30, 2012

Activitiy Category:

$31,578.29

$0.00

N/A

02/28/2013

$0.00

To Date

03/09/2009

 (  )

$371,423.68

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Initial feasibility/suitability for NSP assistance will be necessary on properties identified. Cost under this analysis include
appraisals, legal (Title) and lead clearance inspections.

Location Description:

NSP Target Areas (Selected Census Tracts/Block Groups in 11 municipalities)

Activity Progress Narrative:

Feasibility Fund-Activity Delivery CostActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

200/100# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

250/150# of Housing Units 0

$20,864.49     Program Funds Drawdown $339,845.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$670,421.67

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$670,421.67

$0.00

$0.00

$0.00

$680,932.00

$17,845,812.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-1b (Land Bank Prop. Mngmnt)

$12,952.79

$0.00

$9,693.29

Jul 1 thru Sep 30, 2012

Activitiy Category:

$68,326.74

$0.00

N/A

02/28/2013

$0.00

To Date

03/09/2009

 (  )

$668,884.89

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Activity Delivery Costs for property management fees.

Location Description:

Various locations will be have property management funds utilized from this fund.

Activity Progress Narrative:

Prop.Mngmnt-Activity Delivery CostsActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

200/100# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

200/100# of Housing Units 0

$3,259.50     Program Funds Drawdown $600,558.15
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$90,226.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-10 (43 Hyat St)

$4,343.46

$0.00

$4,343.46

Jul 1 thru Sep 30, 2012

Activitiy Category:

$17,968.34

$0.00

N/A

06/01/2010

$0.00

To Date

12/01/2009

Direct ( HouseHold )

$180,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Olneyville Housing Corp will renovate this single family home and sell to an owner occupied homebuyer.

Location Description:

Single family home located in the olneyville neighborhood of the City of Providence.

Activity Progress Narrative:

Acq/RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$0.00     Program Funds Drawdown $162,031.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 1/1# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$67,000.00

$0.00

$0.00

$0.00

$67,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-16(39 Burnside Street)

$20,603.27

$0.00

$20,603.27

Jul 1 thru Sep 30, 2012

Activitiy Category:

$20,603.27

$0.00

N/A

08/11/2010

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$20,603.27

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

SWAP will renovate and sell this single family home to an owner occupant.

Location Description:

Single family home located in Providence.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$75,000.00

$0.00

$0.00

$0.00

$75,000.00

$21,066.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-17(118 Potters Ave)

$53,934.00

$0.00

$53,934.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$53,934.00

$0.00

N/A

08/11/2010

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$75,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

SWAP wil renovate and resell this property to an owner occupied homebuyer.

Location Description:

Single family home located in the city of providence

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $21,066.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LMMI City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$1,190.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-24 (25 Lillian)

$34,005.10

$0.00

$34,005.10

Jul 1 thru Sep 30, 2012

Activitiy Category:

$82,029.55

$0.00

N/A

08/24/2011

$0.00

To Date

08/25/2010

Direct ( HouseHold )

$82,029.55

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed property.
>Recipient/Developer:  Community Works Rhode Island
>Appraised Amount: $137,827; Rehabilitation Amount: $100,000
>15 Year Affordability.

Location Description:

South Providence NSP Target Area.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$0.00

($80,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-25 (37 Gladstone)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/25/2011

($80,000.00)

To Date

08/26/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Works Rhode Island

Location Description:

South Providence NSP Target Area

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,000.00

NSP Only - LMMI City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$80,000.00

$0.00

$0.00

$0.00

$80,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-28 (162 Porter Street)

$17,206.80

$0.00

$17,206.80

Jul 1 thru Sep 30, 2012

Activitiy Category:

$80,000.00

$0.00

N/A

06/01/2012

$0.00

To Date

10/01/2011

Direct ( HouseHold )

$80,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Works Rhode Island will rehabilitate this single family home and sell to a moderate income home buyer.

Location Description:

The Elmwood neighborhood of Providence, RI.

Activity Progress Narrative:

162 Porter StreetActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,400.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$49,400.00

($600.00)

$0.00

$0.00

$49,400.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-4 (37 Stillwater Ave)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$42,551.00

$0.00

N/A

01/31/2010

($600.00)

To Date

09/30/2009

Direct ( HouseHold )

$49,400.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Property will be rehabilatated for owner occupied residence.  Property is part of the equity sharing program and when owner
sells property the city will recoup 50% of the profit after closing cost expenses are paid.

Location Description:

Single Family home located in Mount Pleasant neighborhood of the City of Providence.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $6,849.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/1# of Households 0 0 100.00
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